

CLARIN-D centers short report

Sofia

2012-09-26

GEFÖRDERT VOM



Bundesministerium
für Bildung
und Forschung

- Started in May 2011
- 9 centers:
 - 6 B: BAS (Munich), BBAW (Berlin), HZSK (Hamburg), UdS (Saarbrücken), ASV (Leipzig), IMS (Stuttgart)
 - 3 A+B: IDS (Mannheim), MPI (Nijmegen), UTU (Tübingen)
- www.clarin-d.de

Center status

	OAI	CMDI		PID		AAI		WS	Fed. Search	
		valid CMDI?	valid links?	for CMDI	for resources	SP in place	discovery service	working	metadata	working
1	+	+	+	+	-	+	+	+	+	Q4 2012
2	+	+	+	Q4 2012	Q4 2012	+	+	+	+	+
3	+	+	Q4 2012	Q4 2012	Q4 2012	-	-	Q4 2012	Q4 2012	-
4	Q4 2012	Q4 2012	Q4 2012	-	-	+	+	+	+	+
5	+	+	+	+	+	+	+	+	+	+
6	+	+	+	Q4 2012	+	+	Q4 2012	+	+	+
7	+	+	+	-	+	-	-	/	/	Q4 2012
8	Q3 2012	Q3 2012	Q3 2012	Q3 2012	Q3 2012	/	/	+	+	Q1 2013
9	+	+	+	-	(+)	+	+	+	+	+

- Good progress since start
- Quite some know-how has been built up
- Every 3 months: developer meeting
- Important milestone: May 2013, demonstration of the technical infrastructure
- Next steps: focus on sustainability + assessments (Data Seal of Approval)